

## ЗМІСТ

<b>Чухрай Н. І., Новаківський І. І.</b> Застосування методів логістики і проектного менеджменту для побудови Моделі управління бізнес-процесами в мережі.....	3
<b>Гусєва Ю. Ю., Сидоренко М. В., Чумаченко І. В.</b> Управління зацікавленими сторонами освітніх проектів.....	8
<b>Кошкін К. В., Возний А. М., Кнырик Н. Р.</b> Принятие решений при реализации ИТ-проектов на основе имитационного моделирования .....	12
<b>Олекс Т. М., Гогунський В. Д., Барчанова Ю. С., Дмитренко К. М.</b> Дослідження поглинаючих станів системи за допомогою марківських ланцюгів та фундаментальної матриці.....	17
<b>Morozov V. V., Liubyma I. O</b> The integration models of procurement management of hybrid projects in development of project-oriented enterprises .....	22
<b>Ковтун Т. А., Смокова Т. Н.</b> Управление интеграционными рисками в проектах мультимодальных комплексов.....	26
<b>Рак Ю. П., Головатий Р. Р.</b> Класифікація та комплексна цінність стану торгово-розважальних центрів: проектно-орієнтований підхід .....	31
<b>Руденко С. В., Гловацкая С. Н.</b> Модель формирования портфеля проектов международной деятельности вуза .....	36
<b>Прокопенко Т. О., Коломицьєва О. В.</b> Використання методів ситуаційного аналізу в управлінні проектами з врахуванням сезонності виробництва .....	41
<b>Сидорчук О. В., Ратушний Р. Т., Щербаченко О. М., Ратушний А. Р.</b> Науково-методичні засади управління конфігурацією проектів пожежогасіння .....	45
<b>Тимочко В. О., Падюка, Р. І., Городецький І. М.</b> Структурна модель інформаційної системи прийняття рішень з управління ресурсами у портфелі проектів сільськогосподарського підприємства .....	49
<b>Пономарьов О. С.</b> Формування відповідальності як поведінкової компетенції фахівця з управління проектами .....	51
<b>Kovalenko I. I., Chernova L. S.</b> Modified moving-average method in problems of short-term forecasting of technical and economic indicators in high-technology enterprises .....	58
<b>Івануса А. І., Сенік Ю. Я., Герасимчук А. І.</b> Проектно-орієнтоване управління ресурсами при реагуванні на надзвичайні ситуації у сільській місцевості .....	62
<b>Ковальчик Ю. І., Говда О. І.</b> Розрахунок ймовірності дискретних станів системи із п'ятьма одиницями збиральної техніки .....	68
<b>Кучма О. А., Сологуб И. А.</b> Моделирование организационных структур управления инвестиционными строительными проектами .....	72
<b>Онищенко І. І.</b> Когнітивне моделювання як метод якісного аналізу ризиків IT-проектів .....	77
<b>Луб П. М., Шарібура А. О., Тригуба І. Л., Пукас В. Л.</b> Управління проектами технологічних систем вирощування сільськогосподарських культур .....	81
<b>Зачко О. Б., Зачко І. Г.</b> Моделі та методи безпеко-орієнтованого управління проектами розвитку складних систем: методологічний підхід .....	86
<b>Бондарь А. В.</b> Жизненный цикл проекта лизинга морского судна судовладельца и фрахтователя.....	91
<b>Шпильковий І. Ф., Марунич В. С., Вакарчук І. М., Харута В. С.</b> Розробка моделі оцінки та методу відбору персоналу команди проекту міських пасажирських перевезень .....	95
<b>Сукач Р. Ю., Рак Ю. П.</b> Модель підтримки прийняття рішення в проектах захисту складних об'єктів потенційної небезпеки .....	99
<b>Тригуба А. М., Шолудько П. В., Сидорчук Л. Л., Боярчук О. В.</b> Системно-ціннісні засади управління інтегрованими програмами розвитку молочарства на основі моделювання .....	103
<b>Лепський В. В.</b> Концепція реформування медичної галузі з використанням проектного підходу.....	108
<b>Максютинський О. П., Мартин Е. В.</b> Проектно-орієнтоване управління роботою системи локального моніторингу торфовищ.....	112
Реферати .....	117
Рефераты .....	120
Abstracts .....	124

## CONTENTS

<b>Chukhray N. I., Novakivskii I. I.</b> Application of methods of logistics and project management for the construction management model business processes in the network .....	3
<b>Husieva Yu. Yu., Chumachenko I. V., Sydorenko M. V.</b> Educational projects stakeholder management .....	8
<b>Koshkin K. V., Voznyi O. M., Knyrik N. R.</b> Decision-making in the implementation of IT-projects through simulation .....	12
<b>Olekh T. M., Gogunsky V. D., Barchanova Yu. S., Dmytrenko K. M.</b> Research absorbing states of the system using Markov chains and fundamental matrix .....	17
<b>Morozov V. V., Liubyma I. O.</b> The integration models of procurement project management of hybrid projects in development of project-oriented organizations .....	22
<b>Kovtun T. A., Smokova T. M.</b> Management of integration risks in projects of multimodal complexes .....	26
<b>Rak Yu. P., Golovatyi R. R.</b> Classification and complex state value shopping centers, project-oriented approach.....	31
<b>Rudenko S. V., S. N. Glovatska S. N.</b> The model of formation a portfolio of the international activities projects of HEI .....	36
<b>Prokopenko T. O., Kolomytseva O. V.</b> Using the method of situational analysis in project management taking into account seasonality of production .....	41
<b>Sydorchuk O. V., Ratushnyi R. T., Shcherbachenko O. M., Ratushnyi A. R.</b> Scientifically-methodical bases of configuration management of fire safety projects .....	45
<b>Tymochko V. O., Padyuka R. I., Horodetskyi I. M.</b> Structural model of the informative system of decision making as to resources management in the portfolio of projects of the agricultural enterprise .....	49
<b>Ponomaryov O. S.</b> Formation of responsibility as a behavioral specialist competence in project management.....	54
<b>Kovalenko I. I., Chernova L. S.</b> Modified moving-average method in problems of short-term forecasting of technical and economic indicators in high-technology enterprises .....	58
<b>Ivanusa A. I., Senik Y. Y., Gerasymchuk A. I.</b> Project-oriented resource management system for responding to emergencies in rural areas .....	62
<b>Kovalchyk Y. I., Govda O. I.</b> Calculating the probability of discrete states of a system with five units harvesting machinery .....	68
<b>Kuchma O. A., Solohub I. A.</b> The modelling of organizational structures of management by realizing investment construction projects.....	72
<b>Onyshchenko I. I.</b> Cognitive modeling as a method of qualitative analysis of IT projects .....	77
<b>Lub P. M., Sharybura A. O., Tryguba I. L., Pukas V. L.</b> Project management of crops growing technological systems .....	81
<b>Zachko O. B., Zachko I. G.</b> Models and methods of safety-oriented project management of development of complex systems: methodological approach .....	86
<b>Bondar A. V.</b> Project Life Cycle leasing marine vessel owners and charterers .....	91
<b>Shpylovyi I. F., Marunich V. S., Vakarchuk I. M. [et al.]</b> Development of valuation models and the method of selection of the personnel of the project team urban passenger transportation.....	95
<b>Sukachi R. Y., Rak Y. P.</b> Decision support model in projects of complex objects protection potential danger .....	99
<b>Tryhuba A. M., Sydorchuk L. L., Sholudko P. V., Boyarchuk O. V.</b> System-value principles of management by integrated programs of the milk production development based on modeling .....	103
<b>Lepsky V. V.</b> The concept of reforming the healthcare industry using a project-based approach .....	108
<b>Maksytynskiy O. P., Martyn E. V.</b> Project - based management system operation local monitoring peatpopulation .....	112
Реферати.....	117
Рефераты .....	120
Abstracts.....	124